
POLREP 
VALLEY 
RTE 23 
VALLEY 
ATTN: 
CC: 

#14 
FORGE NATIONAL HISTORICAL PARK ASBESTOS SITE 
& GULPH RD 
FORGE, MONTGOMERY COUNTY, PA 19482 

RRC, CHARLIE KLEEMAN 
EARL CRAM, NATIONAL PARK SERVICE 
ERNEST RALSTON, NATIONAL PARK SERVICE 

EVENT: EMERGENCY RESPONSE/SITE ASSESSMENT 

I. SITUATION (AS OF 1700 HOURS, FRIDAY, 13 JUNE 1997) 

A. THIS POLREP COVERS WORK FROM 5 JUNE THROUGH 13 JUNE 
1997. 

B. OSC KOOB CONTINUES COORDINATION OF SITE ACTIVITIES 
ASSISTANCE OF FOSC REP CRAM. 

c. ESTIMATED COSTS TO DATE (COB 6/2/97) : 
COST TO DATE CEILING 

EPA (DIRECT) $ 2,700 $ 
EPA (INDIRECT) $ 5,760 $ 
ERCS $ 72,030 $ 120,000 
SATA $ 6,419 $ 
UNALLOCATED 

TOTAL $ 86,909 $ 200,000 

D. PERSONNEL ON SITE: EPA-1, VFNPS-1, SATA-2, ERCS-5 
E. WEATHER: HOT AND CLOUDY, TEMPERATURES IN THE HIGH 

80'S. 
F. MEDIA INTEREST: MODERATE 

II. ACTIONS TAKEN 

WITH 

A. ERCS COMPLETED ACM COVERING OPERATIONS IN CAVE QUARRY 
ON 5 JUNE. 

B. NPS PERSONNEL CONTINUED FENCE MAINTENANCE OPERATIONS 
FROM 5 JUNE THROUGH 13 JUNE. 

C. SATA COLLECTED 1 PERSONNEL AIR SAMPLE AND 3 HI VOLUME 
AREA AIR SAMPLES DURING INTRUSIVE OPERATIONS IN CAVE 
QUARRY ON 5 JUNE. 

D. SATA COLLECTED FIVE HI VOLUME AIR SAMPLES FROM HIGH 
VISITOR TRAFFIC AREAS IN CLOSE PROXIMITY TO ACM AREAS. 
THESE SAMPLES WERE COLLECTED ON 5 JUNE, 9 JUNE, AND 10 
JUNE 1997. 

E. ERCS PERSONNEL DEMOBILIZED FROM THE SITE COB 5 JUNE 
1997. 

F. SATA CONDUCTED GROUND RECONNAISSANCE OF ANOMOLOUS AREAS 
IDENTIFIED ON ARIAL PHOTOGRAPHS FROM 1948 AND 1950. 
THSE INVESTIGATIONS WERE CONDUCTED ON 9 JUNE, 10 JUNE, 
AND 12 JUNE 1997. SEVERAL SMALL AREAS OF PREVIOUSLY 
UNIDENTIFIED SUSPECTED ACM WERE LOCATED AND MARKED. 

G. ON 10 JUNE, SATA AND NPS CRAM ESTABLISHED UNMANNED 
SPRINKLERS ON THE SULFATE BANKS ALONG COUNTY LINE ROAD 
FOR DAILY WATERING OPERATIONS BY NPS. BASED UPON 



REVISED ATSDR RECOMMENDATIONS, WATERING OF EXPOSED ACM 
AREAS WILL OCCUR ON A DAILY BASIS. 

H. SATA PREPARED COMPREHENSIVE MAP OF EXPOSED ACM AS WELL 
AS COVERED AREAS OF ACM. 

III. FUTURE ACTIONS 

A. ERCS TO DEMOBILIZE ALL PERSONNEL BY COB THURSDAY, 5 
JUNE 1997. 

B. ERCS TO ARRANGE SOIL STABILIZER APPLICATION. 
C. NPS TO ARRANGE DISPOSAL FOR ACM PILE NEAR FORMER FIBER 

OPTIC CABLE TRENCH. 
D. NPS TO CONTINUE WETTING AND FENCE MAINTENANCE 

OPERATIONS IN AREAS OF CONCERN. 
E. SATA TO CONTINUE AIR SAMPLING ACTIVITIES. 
F. SATA TO CONTINUE TO PREPARE EXTENT OF CONTAMINATION 

STUDY PLAN. 
G. ERCS TO TENTATIVELY REMOBILIZE ON 16 JUNE 1997 FOR SOIL 

STABILIZER APPLICATION. 

F. KEVIN KOOB, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 19107 




